

PIPES ACT 2020 WEB CHART

Rule Title/Subject/Docket No.	RIN	Rule Stage and Significance	Legislation	Description of Work Plan	PHMSA Projected Timelines		OST Projected Timelines		OST Date for completing review (45 days)	Date(s) returned to PHMSA and date resubmitted to OST		Current staff PHMSA/OST Allocation **	Resource constraints affecting process in PHMSA/ OST	Date Rulemaking transmitted to OMB (90 day review) ( <a href="http://reginfo.gov">reginfo.gov</a> )	Additional Details Affecting Rule-making Progress	Additional Comments on Rulemaking Status
					To PH-1	To OST	To OMB	FR Pub		To PH-1	To OST					
OPS: Safety of Gas Gathering Pipelines	2137-AF38	Final Rule	<b>PIPES Act 2020</b> Sec 112	Complete final rule.	To PH-1 To OST To OMB FR Pub	5/3/21 5/10/21 7/8/21 10/22/21	At OST To OMB FR Pub	5/10/21 6/7/21 10/22/21				9 staff PHMSA 5 staff OST	YES			<a href="#">NPRM published in FR on 10/1/2019.</a> <a href="#">GPAC meeting held March 26-28, 2018.</a>
OPS: Safety of Gas Transmission Pipelines: Discretionary Integrity Management Improvements	2137-AF39	Final Rule	<b>Pipeline Safety 2011</b> Sec. 5	Complete final rule.	To PH-1 To OST To OMB FR Pub	5/3/21 5/10/21 7/8/21 10/22/21	At OST To OMB FR Pub	5/10/21 7/8/21 10/22/21				9 staff PHMSA 5 staff OST	YES			<a href="#">NPRM published in FR on 10/1/2019.</a> <a href="#">GPAC meeting held March 26-28, 2018.</a>
OPS: Pipeline Rupture Detection and Mitigation for Onshore Populated & High Consequence Areas	2137-AF06	Final Rule	<b>Pipeline Safety 2011</b> Sec 4 Sec 8; <b>PIPES Act 2020</b> Sec 113	Complete final rule.	To PH-1 To OST To OMB FR Pub	5/22/21 6/1/21 7/20/21 10/29/21	At OST To OMB FR Pub	6/01/21 7/20/21 10/29/21				8 staff PHMSA 5 staff OST	YES			<a href="#">NPRM published in FR on 2/6/2020.</a> <a href="#">GPAC/LPAC meeting held 6/22-23/2020.</a>
OPS: Coastal Ecological Unusually Sensitive Areas	2137-AF31	IFR	<b>PIPES Act 2016</b> Sec 19; <b>PIPES Act 2020</b> Sec 120	Complete drafting IFR consistent with mandate.	To PH-1 To OST To OMB FR Pub	5/20/21 6/03/21 7/22/21 11/5/21	At OST To OMB FR Pub	6/03/21 7/22/21 11/5/21				8 staff PHMSA 5 staff OST	YES			PHMSA drafting IFR. <a href="#">Public workshop held June 12-13, 2019.</a>
OPS: Gas Pipeline Leak Detection	2137-AF51	NPRM	<b>PIPES Act 2020</b> Sec 113		To PH-1 To OST To OMB FR Pub	12/09/21 12/27/21 2/11/22 5/27/22	At OST To OMB FR Pub	12/27/21 2/11/22 5/27/22				8 staff PHMSA 5 staff OST	YES			<a href="#">PHMSA holding public meeting May 5-6, 2021.</a>
OPS: Safety of Gas Distribution Pipelines	2137-AF53	NPRM	<b>PIPES Act 2020</b> <b>Leonel Rondon Act</b> Sec 202, 203, 204, and 206		To PH-1 To OST To OMB FR Pub	12/30/21 1/31/22 3/17/22 7/05/22	At OST To OMB FR Pub	1/31/22 3/17/22 7/5/22				8 staff PHMSA 5 staff OST	YES			
OPS: Amendments to Liquefied Natural Gas Facilities	2137-AF45	NPRM	<b>PIPES Act 2016</b> Sec 27; <b>PIPES Act 2020</b> Sec 110	Revise rule to align with PIPES Act 2020 requirements.	To PH-1 To OST To OMB FR Pub	3/21/22 3/31/22 5/16/22 9/09/22	At OST To OMB FR Pub	3/31/22 5/16/22 9/9/22				8 staff PHMSA 5 staff OST	YES			
OPS: Class Location	2137-AF29	Final Rule	<b>PIPES Act 2020</b> Sec 115	Hold GPAC meeting.	To PH-1 To OST To OMB FR Pub	9/19/22 10/11/22 11/28/22 03/21/23	At OST To OMB FR Pub	10/11/22 11/28/22 3/21/23				8 staff PHMSA 5 staff OST	YES			<a href="#">NPRM published in FR on 10/14/2020</a> Comment period closed 12/14/2020; planning GPAC.
OPS: Pipeline Operational Status	2137-AF52	NPRM	<b>PIPES Act 2020</b> Sec 109		To PH-1 To OST To OMB FR Pub	10/11/22 11/03/22 12/22/22 4/14/23	At OST To OMB FR Pub	11/03/22 12/22/22 4/14/23				8 staff PHMSA 5 staff OST	YES			

\*\*Staff allocations listed in this chart identify the total number of persons assigned to each rulemaking project. However, PHMSA and DOT staff are often assigned to multiple rulemaking teams and have additional tasks that prevent them from working full-time on a single rulemaking project. Workplan Projected Completion Dates based on currently available information.

ACRONYMS used: OPS - Office of Pipeline Safety; CC or PHC- PHMSA Office of Chief Counsel; AA – Associate Administrator for Pipeline Safety; PH-1 Administrator of PHMSA; C-1 –OST Chief Counsel; S1 – Secretary of Transportation; FR - Federal Register; OST - Office of the Secretary of Transportation; OIRA - Office of Information and Regulatory Affairs; OMB – Office of Management and Budget; IFR - Interim Final Rule; NPRM – Notice of Proposed Rulemaking; ANPRM - Advance Notice of Proposed Rulemaking; NPRM – Notice of Proposed Rulemaking; To OST equals PH-1 approval; FR Pub – Federal Register Publication Date.